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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A030

Contract Number: ' EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: January 2009
W.A. Name: E‘I’}‘th’eet Terre Haute i, SulTRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (1)42L, %, 08, 09, 10, 11,
!

EPA Project Officer: Edward Quigley Egﬁ!:;ll:;!!y 19.0%
Contractor Project . Period of
Manager: Brian Malone Performances June 29, 2011
SUMMARY

This report covers the 4-week period of December 29, 2008 through January 25, 2009. During
this reporting period, SUlTRAC performed project management and technical assistance for the
Elm Street RI/FS site. SUITRAC is awaiting approval of the Field Sampling Plan {FSP), Quality
Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample Management Plan
(SMP) by the EPA. SUlTRAC is awaiting confirmation from the EPA of the completion of access
agreements by the property owners required to conduct investigative activities at the site.

Summarize Costs and LOE

Please see the attached financial report. The January 2009 financial status report shows

enses incurred during this 4-week reporting pericd and includes@ilflevel-of-effort (LOE) hours,
&in computer and other direct costs (ODC). The total cost and fee incurred under this work
assignment during January 2009 is $364.28.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support .

SulTRAC performed project management activities, which included exchanging emaiis and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 ~ Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
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SulTRAC / EPA Program - WA 038-RICO-B5BF

2. TASK SCHEDULES

Page 2 of 3

Description Start Date Completion Date Perc?nt Schedule
Planned Actual | Planned Actual Complete | Variance
COI Certification wune 24, | %€ | une 29, | June 23, 100 (6 days)
2008 2005 2008 2008 y
Draft Phase I Work July 8 July 8 August August 5,
Plan 2008 | 2008 | 8, 2008 | ~ 2008 100 (3 days)
August | October
September September (22
Draft Phase I SAP 9, 2008 2(?0’8 2(1)3'8 23, 2008 100 days)
Draft Data August 20, AUZ%USt Oc{%ber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site September Ang(JUSt Oc{osber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances.or corrective actions were identified for this work assignment during this

reporting period.
4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

| £

SulTRAC will continue project management activities, which include exchanging emaiis and
phone calls with the EPA WAM, as well as schedule and financial tracking.

SulTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments., SulTRAC
will schedule field work when the SAP is approved and access agreements are completed by the

property owners.

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.
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SulTRAC / EPA Program - WA 038-RICO-B5BF Page3 of 3 -

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpooi costs appear in this month's invoice.
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SulTRAC / EPA Program - WA 038-RICO-B5BF _ ' Page 1 of 3

RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. AO031

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: February 2009
W.A. Name: E'I'}‘th'ea Terre Haute gy o, SUlTRAC ‘

' 01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: tl)ézl, (135, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley ng;‘;,‘gtag'y 19.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 29, 2011

SUMMARY

This report covers the 4-week period of January 26, 2009 through February 22, 2009. During
this reporting period, SuUlTRAC performed project management and technical assistance for the
Elm Street RI/FS site. SUlTRAC is awaiting approval of the Field Sampling Plan (FSP), Quality
Assurance Project Plan (QAPP), Data Management Plan {(DMP) and Sample Management Plan
(SMP) by the EPA. SulTRAC is awaiting confirmation from the EPA of the completion of access
agreements by the property owners required o conduct investigative activities at the site.

Sumh'larize Costs and LOE

Please see the attached financial report. The February 2009 financigl status report shows no
expenses incurred during this 4~-week reporting period and includes vel-of-effort (LOE) hours,
in computer and other direct costs {ODC). The total cost and fee incurred under this work

assigﬂment during February 2009 is $0.00. Therefore there is no financial report included this
month.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and pho'ne
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

!

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=813&cycletext=200... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 3
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
D .
Description Start Date Completion Date Percent | Schedule
Planned | Actual | Planned | - Actual Complete | Variance
COI Certification June 24, | 53° | une 29, | June 23, 100 (6 d
2008 a0 | 2008 2008 ays)
| Draft Phase I Work July 8, July 8 August August 5
Plan 2008 2008 | 8, 2008 2008 100 (3 days)
August | October
September September (22
Draft Phase I SAP 9, 2008 2(;38 2%)853 23, 2008 100 days)
Draft Data August 20, AUZ%USt- Oc{%ber September 100 (22
Management Plan 2008 2008 5008 23, 2008 days)
Draft Site September AUZ%USt Oc{gber September 100 (19
Management Plan 15, 2008 2008 5008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS |

No schedule variances or ‘c;grrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM, as well as schedule and financial tracking.

r vy

SulTRAC has submitted the SAP (FSP and QAPP) and has received comments. SulTRAC
will review the SAP with EPA.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=813&cycletext=200...
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SulTRAC / EPA Program - WA 038-RICO-B5BF

No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

" No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.

http://mra.tetratech.com/client/epa_view jsp?TaskOrderKey=833&rp=813&cycletext=200...

Page 3 of 3

9/27/2016



http://inra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=813&cycletext=200

SulTRAC / EPA Program - WA 038-RICO-B5SBF : Page 1 of 3

RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A032

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: March 2009
W.A. Name: E‘ITthreet Terre Haute gy, SUITRAC

01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: (i);, g;, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley Zg::‘;ill:taelzy 20.0%
Contractor Project ; Period of \
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 5-week period of February 23, 2009 through March 29, 2009. During this
reporting period, SUlTRAC performed project management and technical assistance for the Eim
Street RI/FS site. SUITRAC received comments on the Field Sampling Plan (FSP) and is currently
addressing comments and preparing the revisions. SulTRAC will conduct a conference call to
discuss deviations from the original Work Plan as discussed with the U.S. EPA. SulTRAC is
awaiting confirmation from the EPA of the completion of access agreements by the property
owners required to conduct investigative activities at the site.

Summarize Costs and LOE

Please see the attached financial report. The March 2009 financial status report shows expenses
incurred during this 5-week reporting period and includes evel-of-effort {LOE) hours,h
in computer and other direct costs (ODC). The total cost and fee incurred under this work
assignment during March 2009 is $1,556.41.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calis with the EPA WAM, as well as schedule and financial tracking. SulTRAC received comments
from EPA on the SAP and began preparing responses.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

bttp://mra tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=837&cycletext=200... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 3
Task 15 - Work Assignment Closeout
No activities were perfoermed and no costs were incurred under this task.
2. TASK SCHEDULES
Description Start Date Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
| COI Certification June 24, | 53° | dune29, | Jume23, | o, (6 days)
i 2008 2608 2008 2008 Y
Draft Phase I Work July 8, July 8 August August 5,
| Plan 2008 2008 | 8, 2008 2008 100 (3 days)
| ' ' August | October
September September (22
Draft Phase I SAP 4, 15, 100
| 9, 2008 2008 2008 23, 2008 days)
|
Draft Data August 20, AUZ%USt Oc{%ber September 100 (22
Management Plan 2008 2008 5008 23, 2008 days)
Draft Site September AUZ%USt Oc'{?sber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

‘yegﬁagc edule variances or correctivi,qctions were identified for this work assignment during this

g period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging emails and

phone calls with the EPA WAM, as well as schedule and financial tracking.

SuUlTRAC will continue the review of the SAP with EPA.

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderK ey=833&rp=837&cycletext=200...
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SulTRAC / EPA Program - WA 038-RICO-B5BF

No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice,
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SulTRAC / EPA Program - WA 038-RICO-B5BF Page 1 of 3

RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A033

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: April 2009

W.A. Name: RIEe et Teme Haute gjrm, SUITRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (lltzl, %' 08, 09, 10, 11,

14

EPA Project Officer: Edward Quigley ng,':;,fta;'y | 20.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period of March 30 through April 26, 2009. During this reporting
period, SulTRAC performed project management and technical assistance for the Elm Street
RI/FS site. SuUlTRAC received comments on the Field Sampling Plan (FSP) and is currently
addressing comments and preparing the revisions. SulTRAC will conduct a conference call to
discuss deviations from the original Work Plan as discussed with the U.S. EPA. SulTRAC is
awaiting confirmation from the EPA of the compietion of access agreements by the property
owners required to conduct investigative activities at the site.

Summarize Costs and LOE

Please see the attached financial report. The April 2009 fjnancial status report shows ex
incurred during this 4-week reporting period and include evel-of-effort (LOE) hours,%
in computer and other direct costs (ODC). The total cost and fee incurred under this work
assignment during April 2009 is $1,397.86.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC received comments
from EPA on the SAP and prepared responses.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=846&cycletext=200... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 3
Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Start Dat i D
Description ta ate Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
COI Certification June 24, J;ge June 29, | June 23, 100 (6 days)
f
2008 2008 2008 2008
Draft Phase I Work July 8, July 8 August August 5,
Plan 2008 2008 | 8, 2008 2008 100 (3 days)
August | October
September September (22
Draft Phase I SAP 9, 2008 204(58 238@ 23, 2008 100 days)
Draft Data August 20, AungUSt _Ocigber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
‘Draft Site September AUZ%USt Oc{%ber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

#l/oﬁ;.gaﬂdule variances or correctiv
eportifig period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support :
SUulTRAC will continue project management activities, which include exchanging emails and

phone calls with the EPA WAM, as well as schedule and financial tracking.

spgions were identified for this work assignment during this

SulTRAC will discuss responses to comments on the SAP with EPA during a conference call
scheduled for May 8, 2009. SulTRAC will revise the SAP based upon final discussion of

comments with EPA.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Yask 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation

No activity is anticipated in the next report period.

Task 6 - Data Evaluation

No activity is anticipated in the next report period.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=846&cycletext=200...
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SulTRAC / EPA Program - WA 038-RICO-B5BF ' Page 3 of 3

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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SulTRAC / EPA Program - WA 038-RICO-B5BF - Page 1 of 3

RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A034

Contract Number: EP-55-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: May 2009
W.A. Name: E’I;”threa Terre Haute gy, SUITRAC
01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: Og, Og, 08, 09, 10, 11,
12,1
EPA Project Officer: Edward Quigley ng‘!:;l'::g!y 21.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period of April 27 through May 24, 2009. During this reporting
period, SUITRAC performed project management and technical assistance for the Elm Street
RI/FS site. SUITRAC addressed comments received on the Field Sampiing Plan (FSP), moedified
FSP diagrams, conducted a conference cali with EPA and is resolving outstanding issues with the
additional investigation requests made by EPA. SulTRAC is awaiting confirmation from the EPA
of the completion of access agreements by the property owners required to conduct investigative
activities at the site.

Suimmarize Costs and LOE

Please see the attached financial report. The May 2009 financial status report shows expenses
incurred during this 4-week reporting period and includes evel-of-effort (LOE)

hours in computer and other direct costs (ODC). e total cost and fee incurred under
"this work assignment during May 2009 is $3,802.38.

The RAC2 contract was changed from a Cost Plus Award Fee to @ Cost Plus Fixed Fee Contract on
April 27, 2003. As part of that change, fee for all active projects has been recalculated and is
based on all costs from the start of the project. For most projects the fixed fee rate (5.7%) is
higher than the base fee, but less than the combined base fee and future award fee. For this
reporting period the fixed fee invoiced will be the fixed fee on total costs minus base fee
previously invoiced.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SuflTRAC addressed
comments received from the EPA on the SAP and conducted a conference call to discuss
responses to the comments and any outstanding issues. Revision of the SAP based upon the
conference -call is in progress.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=861&cvcletext=200... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 3

Task 5 - Analytical Support and Data Validation

No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task.
Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES
Description Start Date Completion Date Percent | Schedule
Planned Actual | Planned Actual Complete | Variance
June
. . June 24, June 29, June 23,

COI1 Certification 2008 258,8 5008 2008 100 (6 days)
Draft Phase I Work July 8, July 8, August August 5,

Plan 2008 2008 | 8, 2008 2008 100 (3 days)

August | October
Draft Phase I SAP | SEPember | 777 15, | Eprember | 100 4422
' 2008 | 2008 : ays)

Draft Data August 20, AUZ%USt Odl:%ber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site Septem '?UZ%USt Oci%ber September 100 (18
Management Plan 15, 200 2008 2008 26, 2008 #wys)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No scheduie variances or corrective actions were identified for this work assignment during this

reporting period,

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUITRAC will continue project management activities, which include exchanging emails and

phone cails with the EPA WAM, as well as schedule and financial tracking

SulTRAC will complete revisions to the SAP based upon discussion with the EPA and discuss

technical changes with subcontractors to modify proposals.

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

http://mra tetratech.com/chient/epa_view jsp?TaskOrderKey=833&rp=861&cycletext=200...
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SulTRAC / EPA Program - WA (038-RICO-B5BF

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.

http://mra tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=861&cycletext=200...
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SulTRAC / EPA Program - WA 038-RICO-B5BF Page 1 of 3

RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A035

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: June 2009

W.A. Name: E‘I'}‘thre‘Et Terre Haute gy, SulTRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (1)421, (IJ;, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley ng;';‘,ﬁfg'y 21.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 5-week period of May 25 through June 28, 2009. During this reporting
period, SUlTRAC performed project management and technical assistance for the Eim Street
Ri/FS site. SUITRAC addressed comments received on the Field Sampling Plan (FSP), modified
FSP diagrams, conducted procurement of subcontractors, and is resolving outstanding issues
with the additional investigation requests made by EPA.

Summarize Costs and LOE

Please see the attached financial report. The June 2009 financial status report shows expenses
incurred during this 5-week reporting period and includes@ililf level-of-effort (LOE)

hours, in computer and other direct costs {ODC). The total cost and fee incurred under
this work assignment during June 2009 is $1,540.92.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Suppeort

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC is currently
addressing comments received from the EPA on the SAP and discussions during the conference
call. SquTRAE conducted procurement of subcontractors to provide proposals for the revised
scope of work.

" Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task,

http://mra.tetrateéh.corn/c]ient/epa_view.jsp?TaskOrderKey———SS3&rp=875&cycletext=200... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 3
Task 15 - Work Assignment Closeout :
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Start Date C ti
D ipti ompletion Date Percent | Schedule
escription Complete | Variance
Planned | Actual | Planned Actual
COI Certification June 24, | 53¢ | June 29, | June 23' 100 6d
2008 23 | “2008 2008 (6 days)
Draft Phase I Work July 8 July 8, August August 5
Plan 2008 | 2008 | 8, 2008 2008 100 (3 days)
August | October
: September September (22
Draft Phase I SAP 9, 2008 20468 2(1)8’8 23, 2008 100 days)
Draft Data August 20, A""-Z%USt -Oc{osber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site September Auz%ust Oc%gber | September 100 (19
Management Plan 15, 2008 2008 - 2008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignmait"ffming this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUlTRAC will continue project management activities, which include exchanging emails and

phone calls with the EPA WAM, as well as schedule and financial tracking.

SuUlTRAC will complete revisions to the SAP based upon discussion with the EPA and discuss
technical changes with subcontractors to modify proposals.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=875&cycletext=200...
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SulTRAC / EPA Program - WA 038-RICO-B5BF Page 3 of 3

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.

http://mra.tetratech.com/client/epa_view.Jsp?TaskOrderKey=833&rp=875&cycletext=200... 9/27/2016



SulTRAC / EPA Program - WA 038-RICO-B5BF Page 1 0of 3

RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A036 |

Contract Number: EP-S5~06-02

Work Assignment: 038-RICO-B5SBF Contract Period: Base

Report Period: July 2009
W.A. Name: Ellr/antreet Terre Haute g, SulTRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: 2/-2;, %, 08, 09, 10, 11,
!

EPA Project Officer: Edward Quigley ng"";‘lff;'y 23.0% ,
Contractor Project ; Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period of June 29 through July 26, 2009. During this reporting
period, SUITRAC performed project management and technical assistance for the Eim Street
RI/FS site. SUITRAC completed the revisions to the Field Sampling Plan {(FSP}, modified FSP
diagrams, conducted procurement of subcontractors, began awarding subcontracts and
scheduling field work with subcontractors.

Summarize Costs and LOE

Please see the attached financial report. The July 2009 financial status report shows expenses
incurred during this 4-week reporting period and include level-of-effort (LOE)

hours, in computer and other direct costs (ODC). The total cost and fee incurred under
this work assignment during July 2009 is $6,134.10.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC has submitted the
Final SAP that addressed comments received from the EPA and discussions during a conference
call. SulTRAC has received proposals from subcontractors and is preparing to award contracts
and schedule field work.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation :
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Description Start Date Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
' August | October
September : September {22
Draft Phase I SAP 95,2008 | ot | 2505 | 23 2008 100 days)
Draft Data August 20, AUZ%USt Oci%ber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site September Auzgoust Oc;?jber September 100 (19 -
Management Plan 15, 2008 2008 2008 26, 2008 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD
Task 1 - Project Planning and%u‘ggort

SulTRAC will continue project management activities, which include exchanging’ef’tq\ramggnd
phone calls with the EPA WAM, as well as schedule and financial tracking.

SUlTRAC will award subcontracts, schedule field work and begin ordering equipment and supplies
once the EPA has confirmed the access agreements have been received.

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A037

Contract Number: "EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: August 2009

W.A. Name: glIr/antreet Terre Haute gy,  SulTRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (l)g, %' 08, 09, 10, 11,
EPA Project Officer: Edward Quigley Zﬁﬁ?&':fé!y 24.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 4-week period of July 27 through August 23, 2009. During this reporting
period, SulTRAC performed project management and technical assistance for the Elm Street
RI/FS site. SUulTRAC awarded subcontracts, began scheduling field work with subcontractors and
completed final revisions to the Data Management Plan, Site Management Plan and compieted
the Health and Safety Plan.

Summarize Costs and LOE

Please see the attached financial report. The August 2009 financial status report

shows expenses igcurred during this 4-week reporting period and includes evel-of-effort
(LOE) hours, a in computer and other direct costs (ODC). The total cost and fee incurred
under this work assignment during August 2009 is $2,723.32. .

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SUITRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC has submitted the
Final SAP that addressed comments received from the EPA and discussions during a conference
call. SulTRAC is awarding subcontracts and conducting scheduling activities with
subcontractors. _

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acguisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this fask.
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Task 15 - Work Assignment Closeout :
No activities were performed and no costs were incurred under this task.
| 2. TASK SCHEDULES
Start Date Completion Dat
Description petion € Percclant Schedule
Planned | Actual | Planned Actual Complete | Variance
August | October
September September (22
: Draft Data August 20, Al‘égoUSt Ocigber September 100 (22
‘ Management Plan 008 2008 2008 23, 2008 days)
Draft Site September AUZ%USt Oc;%ber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Projectmnning and Support

‘ SUlTRAC will continue project management activities, which include exchan
: phone calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activity is anticipated in the next report period.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation

No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout

No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

http://mra.tetratech.com/client/epa_view. jsp?TaskOrderKey=833&rp=895&cycletext=200...

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

ging emails and

SUlTRAC will continue to award subcontracts, schedule field work and begin ordering equipment
and supplies once the EPA has confirmed the access agreements have been received.
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No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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RAC 2-5 MONTHLY PROGRESS REPORT
'VOUCHER NO. A038

Contract Number: EP-S55-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
: Reportt Period: September 2009

W.A. Name: '?R'Ir/“,:gtree‘- Terre Haute gy, SUITRAC

: 01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: ?tzi, %, 08, 09, 10, 11,

: !

EPA Project Officer: Edward Quigley ng,',’;‘lﬁfg'y 27.0%
Contractor Proje ; Period of
Manager: - Brian Malone Performance: June 29, 2011
SUMMARY

This report covers the 5-week period of August 24 through September 27, 2009. During this
reporting period, SulTRAC performed project management and technical assistance for the Eim
Street RI/FS site. SUITRAC submitted final revisions of the SAP, DMP, SMP and HASP,

SulTRAC awarded subcontracts, purchased equipment and initiated the field investigation on
September 21, 2009. :

Summarize Costs and LOE

Please see the attached financial report. The September 2009 financial status report

shows expenses incurred during this 5-week reporting period and includes level-of-effort
(LOE) hours,’in subcontractor costs, SSEEPin equipment costs and in
computer and other direct costs (ODC). The total cost and fee incurred under this work
assignment during September 2009 is $9,431.85.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC perfarmed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SUlTRAC submitted the Final
SAP, HASP, SMP, and DMP.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acguisition -

SulTRAC initiated field investigation activities on September 21, 2009. Investigation activities
completed through September 27, 2009 include: site set-up, equipment delivery, geophysical
survey, monitoring well location survey and the storm sewer investigation.

Task 5 - Analytical Support and Data Validation
No activities were conducted under this task during the reporting period.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Start Dat i
T ate Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
August | October
September September (22
Draft Phase I SAP 9, 2008 20468 2(1)::5)'8 23, 2008 100 days)
Draft Data August 20, A"'Z%USt Oci:?sber September 100 (22
Management Plan 2008 2008 200'8 23, 2008 days)
Draft Site September | AugUSt | October | ceptember |, (19
Management Plan 15, 2008 2008 5008 26, 2008 days)
Final SAP: Field
Sampling Plan, Data
ganlagezusent Plan, Aoril
uality Assurance . pri
Project Plan, Data Aprt L 1, | Juy 1S, | Jduly S, 100 0 days
Management Plan, 2009
Site Management
Plan, Health and
Safety Plan

3. SCHEDWEE VARIANCES AND WOWRCTIVE ACTIONS trim

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue field investigation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM,

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

Field activities to be conducted during the next reporting period include: soil gas well
installation, soil gas well development, soil gas sampling, monitoring well drilling, development
and sampling, and soil boring advancement and sampling.

Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated-in the next report period.
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Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs appear in this month's invoice.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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RAC 2-5 MONTHLY PROGRESS REPORT
| VOUCHER NO. A039

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period:  Base

' ) Report Period: October 2009
W.A. Name! EIIrPthreet Terre Haute gy, SUITRAC

' 01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: ({g, ?:75' 08, 09, 10, 11,
EPA Project O_fﬁcér: Edward Quigley Eﬁfﬁ'&tﬂfv 59.0%
Contractor Project . Period of :
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

_ This report covers the 4-week period of September 28 through October 25, 2009. During this
reporting period, SulTRAC performed project management and technical assistance for the Eim
Street RI/FS site. SulTRAC continued the field investigation including: the storm sewer
investigation, geophysical investigation, soil gas well installation, monitoring well installation, soil
boring advancement and sampiing, grab groundwater sampling, monitoring well deveiopment,
and monitoring well sampling.

Summaarize Costs and LOE

Please see the attached financial report. The October 2009 financial statugreport

shows expenses i red during this 4-week reporting period and includes! level-gleffort
(LOE) hours, subcontractor costs in equipment costs and $& in
computer costs] in travel costs and in other direct costs (ODC). The total
cost and fee incurred under this work assignment during October 2009 is $101,220.38.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition

SulTRAC initiated field investigation activities on September 21, 2009. Investigation activities
completed through October 25, 2009 include: soil gas well instaliation, monitoring well drilling
and installation, soil sampling, soil boring advancement and grab groundwater sampling, and
new monitoring well development.

Due to a scope of work change requested prior to initiating field work including grab
groundwater sampling on all soil borings, additional field personnel and LOE hours have
been required to accomplish these task during the required field schedule.

Task 5 - Analvtical Support and Data Validation
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No activities were conducted under this task during the reporting period.
Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Start Da letion D
Description te Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
August | October
September September (22
Draft Phase I SAP 4 15, 100
9, 2008 2008 2008 23, 2008 days)
Draft Data August 20, A""-lgOUSt Ocigber September 100 (22
Management Plan 2008 20053 2008 23, 2008 days)
Draft Site September AUZ%USt Ocigber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)
Final SAP: Field
Sampling Plan, Data
ganlagement Plan,
ua ity Assurance July 15 July 15
Project Plan, Data uy 29 uty -5 100 0 days
Mag A . 2009 2009 " | Y
ﬂgement T
Plan, Health and Lo
Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUlTRAC will continue field investigation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition
Field activities to be conducted during the next reporting period include: completion of soil
boring advancement and sampling, completion of grab groundwater sampling, soil gas well
development and sampling, new monitoring well sampling, surface water sampling, IAWC well
sampling and a residential well windshield survey.
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Task 5 - Analytical Support and Data Validation
No activity is anticipated in the next report period.

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION
A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.
6. UTILIZATION OF SUBPOOL CONTRACTORS

‘A detailed breakdown of subpool costs can be found in Report 5T of the RAC Reports of Work.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A040

Contract Number: EP-55-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: November 2009
W.A. Name: EIITthreet Terre Haute g, SulTRAC |

01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: ?421, %, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley I:ﬁf.?;:i:fe':y 77.0%
Contractor Project ; Period of
Manager: Brian Malone - performance: June 28, 2011
SUMMARY

This report covers the 4-week period of October 26 through November 22, 2009. During this
reporting period, SulTRAC performed project management and technical assistance for the Eim
Street RI/FS site. SUITRAC completed the field investigation on November 9, 2009. The field
investigation included: a storm sewer investigation, geophysical investigation, soil gas well
installation, monitoring well installation, soil boring advancement and sampling, grab
groundwater sampling, monitoring well development, and maonitoring well sampling.

Summarize Costs and LOE

Please see the attached financiai report. The November 2009 financial sta
shows expenses_ incurred during this 4-week reporting perid and includes

s repc:rtI :
heve -0 -(iiﬁrt

(LOE) hours, subcontractor costs, in equipment costs and in
.computer costs, in travel costs and in other direct costs (ODC). The total
cost and fee incurred under this work assignment during November 2009 is $292,462.04.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed praject management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. :

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition

SulTRAC completed Phase I field investigation activities on November 9, 2009, Investigation
activities completed included: soil gas well installation, monitoring well drilling and installation,
soil sampling, soil boring advancement, grab groundwater sampling, new monitoring well
development, monitering well sampling and surface water sampling. . .

Due to a scope of work change requested prior to initiating field work including grab
groundwater sampling on all soil borings, additional field personnel and LOE hours have
been required to accomplish these task during the required field schedule.

Task 5 - Analytical Support and Data Validation

http://mra tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=932&cycletext=200... 9/27/2016

T . TTE—— T 7w T

TN T T T e


http://nira.tetratech.com/cIient/epa_view.jsp?TaskOrderKey=833&rp%5e32&cycletext=%5e200

SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 3
SulTRAC is currently receiving analytical data from the CLP laboratory.
Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
Deseription Start Date | Complgtlon Date Percclznt Schedule
Planned | Actual | Planned Actual Complete | Variance
August | October
September September (22
Draft Phase I SAP 9, 2008 5 (;‘68 2(1)8'8 23, 2008 100 days)
Draft Data August 20, AUZ%USt Oci%ber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site September Asz%ust Oc;c%ber September 100 (19
Management Plan 15, 2008 2008 2008 26, 2008 days)
Final SAP: Field
Sampling Plan, Data
Management Plan, :
Quality Assurance :
Froject Plan, Datay, Aos” I el ey 5 100 0 days
nt : \ .
Simgement * i /
Plan, Health and & o
Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Suppeort
SulTRAC will continue field investigation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM.

Task 2 - Community Invoilvement . . .
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC is awaiting acceptance of the IDW solid waste profile t?' the landfill to arrange disFosal
of IDW. Once received, the roll-off container will be transported from the site to the landfill
facility for disposal.
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Task 5 - Analytical Support and Data Validation

Data vac:idation is anticipated during the next reporting period once all analytical results are
received. : '

Task 6 - Data Evaluation
No activity is anticipated in the next report period.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work,

6. UTILIZATION OF SUBPOOL CONTRACTORS

A detailed breakdown of subpool costs can be found in Report 5T of the RAC Reporfs of Work.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A041

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: December 2009

W.A. Name: EIIr}ngtreet Terre Haute gy, SUlTRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: ?;’ %, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley Eg‘r’"“;‘lffg'y 80.0%
Contractor Project : Period of
Manager: Brian Maione Performance: June 28, 2011

SUMMARY

This repart covers the 5-week period of November 23 through December 27, 2009. During this
reporting period, SulTRAC performed project management and technical assistance for the Elm
Street RI/FS site. SUITRAC completed the field investigation on November 9, 2009. The field
investigation included: a storm sewer investigation, geophysical investigation, soil gas well
installation, monitoring well installation, soil boring advancement and sampling, grab
groundwater sampling, monitoring well development, and monitoring well sampling.

Summarize Costs and LOE

Please see the attached financial report. The December 2009 financial statys report

shows expenses incurred during this 5-week reporting period and includes vel-of-effort
(LOE} hours, ubcontractor costs, ﬁequipment costs an i

n
computer costs, in travel costs and in other direct costs (ODC). The total
cost and fee incurred under this work assignment during December 2009 is $30,838.05.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 ~ Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 -~ Field Investigation/Data Acquisition

SulTRAC completed Phase 1 field investigation activities on November 9, 2009. Investigation
activities completed included: soil gas well installation, monitoring well drilling and installation,
soil sampling, soil boring advancement, grab groundwater sampling, new monitoring well
development, monitoring well sampling and surface water sampling.

Due to a scope of work change requested prior to initiating field work including grab
groundwater sampling on alil soil borings, additional field personnel and LOE hours have
been required to accomplish these task during the required field schedule.

Task 5 - Analytical Support and Data Validation

hittp://mra_tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=941&cycletext=200... 9/27/2016
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SulTRAC is currently receiving analytical data from the CLP laboratory and performing data

validation.

Task 6 - Data Evaluation

SulTRAC has initiated data evaluation of validated analytical data.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Start Date Completion Date
Gorcent | Schedule
Planned Actual | Planned Actual
August | October
September September (22
Draft Phase I SAP 4, 15, 100
9, 2008 2008 2008 23, 2008 : days)
Draft Data August 20, AngOUSt Oc{gber September 100 (22
Management Plan 2008 2008 2008 23, 2008 days)
Draft Site September AUZQOUSt Ocicéber September 100 (1%
Management Plan 15, 2008 2008 2008 26, 2008 days)
Final SAP: Field
Sampling Plan, Data
ManlqgeTent Plan, )
8:%?6:3:’ Plan. Dl Aprl L, Al | auy 15, | duly 15, 100 0 days
Manage n, 2003 Y
Site Management o LLAF
Plan, Health and
Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUITRAC will continue data evaluation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC is awaiting acceptance of the IDW solid waste profile by the landfill to arrange disposal
of IDW. Once received, the roll-off container will be transported from the site to the landfill

facility for disposal.
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Task 5 - Analytical Support and Data Validation

Data validation is anticipated during the next reporting period once ali analytical results are
received.

Task 6 - Data Evaluation
SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION
A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.
6. UTILIZATION OF SUBPOOL CONTRACTORS

A detailed breakdown of subpool costs can be found in Report 5T of the RAC Reports of Work.

hitp://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=941&cycletext=200... 9/27/2016






